

PROCUREMENT PLAN

I. General

1. **Project Information:**

Country: Saint Lucia

Borrower: Government Saint Lucia

Project Name: Saint Lucia Youth Economy Project

Project Implementing Agency (PIA): Ministry of Finance, Economic Development and Youth Economy

2. **Bank's Revised Approval Date of the Procurement Plan:** 12th February 2024

3. **Period Covered by This Revised Procurement Plan:** March 2024 to February 2025

II. Goods and Works and Non-Consulting Services

III. Consulting Services

1. **Prior Review Threshold:** Procurement decision subject to Prior Review by the Bank as stated in the Procurement Procedures:

	Selection Method	Prior Review Threshold	Comments
1.	Individual Consultant Selection	All Contracts	
2.	Quality Cost-Based Selection	All Contracts	Psycho-Social Support Programme & Technical Consultant for Financial Audit Report)
3.	Consultants Qualifications Selection	All Contracts	

2. **Short list comprising entirely of national consultants:** Not applicable.

3. **Reference to (if any) Project Operational/Procurement Manual:** Procurement Policy for Projects Financed by CDB (2019) and the Procurement Procedures for Projects Financed by CDB (January 2021)

Any Other Special Procurement Arrangements: [Not applicable](#)

4. Procurement Packages with Selection Methods and Time Schedule

1	2	3	4	5
Ref No.	Assignment (Description)	Selection Method	Review by Bank (Prior/Post)	Expected Proposal Submission Date
1.	Social & Gender Specialist	ICS	Prior	May 31 st , 2024
2.	Environmental Specialist	ICS	Prior	May 31 st , 2024
3.	Psycho-Social Support Programme	QCBS	Prior	July 31, 2024
4.	Financing Specialist	ICS	Prior	May 31 st , 2024
5.	Technical Consultant (Individual Trainers)			
a	<i>Business Readiness</i>	CQS	Prior	May 31 st , 2024
b	<i>Bookkeeping</i>	CQS	Prior	May 31 st , 2024
c	<i>Business Planning</i>	CQS	Prior	May 31 st , 2024
d	<i>Product Development</i>	CQS	Prior	May 31 st , 2024
e	<i>Elevate Your Pitch</i>	CQS	Prior	May 31 st , 2024
f	<i>Sales & Marketing</i>	CQS	Prior	May 31 st , 2024
g	<i>Digital Marketing</i>	CQS	Prior	May 31 st , 2024
h	<i>Business Management</i>	CQS	Prior	May 31 st , 2024
i	<i>Food Handling and Preparation</i>	CQS	Prior	May 31 st , 2024
j	<i>Mentorship and Coaching</i>	ICS	Prior	May 31 st , 2024
6.	Technical Consultant (Financial Audit Report)	QCBS	Prior	December 1, 2024

IV. Implementing Agency Procurement Capacity Building Activities with Time Schedule

In this section the agreed Procurement Capacity Building Activities are listed with time schedule.

No.	Expected Outcome/ Activity Description	Estimated Duration	Start Date
1.	Project Launch Workshop (PLW)	1.5 hrs	February 6, 2024
2.	CDB's Procurement E-Learning Modules	20 hours	January 1, 2024

